

## Mercs of Dark System - Product Backlog as of Sprint 4

M MODS-18 Access to item shop	02:18
N MODS-26 Construction of items	02:18
N MODS-25 Shop GUI Functionality	02:18
N MODS-24 Create a new tab and GUI.	02:18
N MODS-29 Create promotional video demonstrating live tests.	02:18
N MODS-28 Perform stress test using over 10 players.	02:18
C MODS-16 Neutral Creeps	Nov 10
N MODS-23 Creeps leash not working	Oct 27
N MODS-22 Creeps respawn	Oct 27
M MODS-17 Commander to be voted in	Nov 10
M MODS-21 Race of current commander should spawn with hero unit in cor	Nov 10
C MODS-20 Save commander as a variable to be referenced for player race	Nov 10
N MODS-27 Vote buttons intermittently leading to wrong commander selection	Oct 27
N MODS-15 Vote for commander system	Oct 23
N MODS-8 Fix team member selection	Oct 23
N MODS-2 Project Setup	Oct 23
C MODS-4 Learning Galaxy Editor	Oct 23
M MODS-3 Create software repository with VCS	Oct 23
S MODS-1 Download SCII	Oct 23
N MODS-5 Fix ability descriptions XML in editor.	Oct 23
N MODS-10 Remove damage from Blowback attack description	Oct 23
N MODS-13 Add all titles from Firebat abilities description	Oct 23
N MODS-12 Change fireball to match Thermal Lance description	Oct 23
N MODS-11 Remove colour tag from Psi Shuriken attack	Oct 23